
State of California Department of Transportation Page 1
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

Fed Aid

HB1

HB5

Pgm Code

IN LAGUNA BEACH AT EMERALD BAY

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

Description 

CLEAN, INSPECT AND LINE CULVERT

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

Type Of Work

JABRE CONTRACTING INC.

JOHN S. MEEK COMPANY, INC.

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

Contractor

MANHATTAN BEACH CA 90266

GARDENA  CA 90248

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

(310)720-0277

(310)830-6323

(818)340-0965

(909)356-8880

(951)736-7600

(760)916-9100

NGUYEN, IRVIN

JOUBEEN, JAY

ESSAYLI, MOUSSA

NGUYEN, IRVIN

BERRIOS, JOSE

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8800

(949)279-8638

(949)279-8816

(949)279-8590

(949)279-8502

(949)279-8595

 $282,100

 $758,559

 $446,149

 $11,090,861

 $8,405,362

 $52,585,520

Bid + CCOs

 $47,360

 $733,124

 $365,765

 $10,560,586

 $606,972

 $50,767,140

Comp To  date

 $150

 $1,496

 $136,568

 $217,348

 $378,083

 $68,098

This Month

04/23/18

07/20/17

09/25/17

09/20/16

04/12/18

11/25/14

Awarded

05/16/18

08/15/17

10/27/17

10/13/16

04/27/18

12/22/14

Approved

12/06/18

05/06/19

12/07/18

10/25/18

02/04/19

05/13/19

Est Comp

 20%

 64%

 90%

 100%

 62%

 73%

%Time

 17%

 95%

 82%

 90%

 7%

 96%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

Contract 

  

ACNH-P001-(622)E

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

--()

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

  

  

--()

  

--()

  

  

  

  

  

  

1813 MANZANITA LANE

14732 S. MAPLE AVE.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251-1/4 UNIVERSITY

DR.

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 205

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

Fed Aid

HA25

HB1

HB4N

HB4N

HA22

Pgm Code

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

Description 

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

PLANTING, IRRIGATION, ROCK BLANKET

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

ACCU CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

SANTA ANA CA 92705

ORANGE  CA 92865

COMPTON  CA 90221

LA MIRADA  CA 90638

SANTA ANA  CA 92705

(949)333-1500

(714)641-4730

(714)637-1550

(310)669-8949

(714)367-2975

(714)641-4730

NGUYEN, IRVIN

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI,MOUSSA

NADERI, ARSALAN

Resident
Engineer

(949)279-8590

(949)279-8433

(949)279-8433

 

(949)279-8816

(949)279-8447

 $46,655,770

 $4,946,256

 $1,768,810

 $965,131

 $2,460,340

 $3,996,179

Bid + CCOs

 $46,681,013

 $4,899,191

 $1,341,014

 $0

 $2,073,556

 $879,063

Comp To  date

 $122,789

 $13,440

 $910,110

 $0

 $169,762

 $260,081

This Month

12/04/13

08/12/14

06/11/18

09/19/18

04/14/16

02/15/18

Awarded

12/20/13

09/08/14

06/28/18

10/08/18

05/06/16

03/05/18

Approved

06/27/19

11/09/18

10/30/18

11/15/21

09/23/20

Est Comp

 86%

 0%

 83%

 0%

 94%

 35%

%Time

 98%

 0%

 75%

 0%

 85%

 22%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0N0804

Contract 

CMLN-6212-(014)

IM-X059-(055)E

HSIM- 005-(994)E

ACIM- 005-(996)E

NHP-X059-(068)E

ACNH-X059-(075)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

2098 S. GRAND AVE. SUITE A

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-5-34.5/37.4

12-ORA-5-35.0/35

12-ORA-5-/44.4

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

Fed Aid

HB1

HB4

HB1

Pgm Code

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

Description 

GROOVING EXISTING PCC, INSTALL NEW

MODIFY EXISTING SIGNALS, INSTALL

REMOVE AND REPLACE PAVEMENT

UPGRADE EXISTING FIBER OPTIC

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

Type Of Work

AUTOBAHN CONSTRUCTION INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BC TRAFFIC SPECIALIST

KDC INC., DBA DYNALECTRIC

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

Contractor

ORANGE  CA 92867

IRVINE  CA 92606

ORANGE  CA 92865

LOS ALAMITOS  CA 90720

BREA, CA 92821

RIVERSIDE  CA 92504

(714)769-7025

(949)252-0441

(714)974-1190

(714)828-7000

(714)984-5500

(951)710-1000

PIRZADEH, BEHROOZ

NGUYEN, IRVIN

NAJM, ELIE

GILCHRIST, WILLIAM

NAJM, ELIE

Resident
Engineer

(949)279-8595

 

(949)279-8590

(949)279-8826

(949)279-8438

(949)279-8826

 $1,984,740

 $396,392

 $4,443,674

 $10,288,229

 $3,260,000

 $1,666,661

Bid + CCOs

 $1,780,997

 $0

 $3,800,034

 $9,990,307

 $3,182,876

 $0

Comp To  date

 $238,286

 $0

 $519,189

 $158,584

 $7,051

 $0

This Month

02/16/18

09/21/18

03/06/18

03/08/16

07/12/16

12/13/17

Awarded

03/09/18

10/09/18

03/20/18

03/29/16

07/29/16

01/18/18

Approved

10/29/18

11/22/18

11/30/18

12/22/20

01/10/19

Est Comp

 96%

 0%

 100%

 100%

 100%

 0%

%Time

 89%

 0%

 85%

 98%

 93%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

SUSPENDED

Message

12-0N6404

12-0P3904

12-0R0704

12-0N78U4

12-0716U4

12-0M5204

Contract 

SIMG- 005-(990)E

SIMG- 005-(997)

  

NHP-X059-(067)E

LM-6212-(019)

SNHG-P039-(035)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

16351 CONSTRUCTION CIRCLE WES

638 W SOUTHERN AVE

4462 CORPORATE CENTER DR.

3050 E BIRCH STREET

5942 ACORN ST.

3251 1/4 UNIVERSITY

DRIVE, #1

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

Fed Aid

HB1

HA42

HA22

HB1

HA25

Pgm Code

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

Description 

MODIFY SIGNALS, SAFETY LIGHTING,

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

Type Of Work

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

Contractor

COMPTON  CA 90221

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

(310)669-8949

(714)538-5156

(949)299-1400

(951)736-7600

(626)960-9502

(818)206-9990

ESSAYLI, MOUSSA

NAJM, ELIE

MAHDAVI, SAEED

BERRIOS, JOSE

JOUBEEN, JAY

DICKSON, ERIC/ARSALAN

NADERI

Resident
Engineer

(949)279-8826

(949)279-8826

(949)279-8575

(949)279-8502

(949)279-8638

(949)724-2814

 $412,245

 $238,253

 $1,848,744

 $5,961,030

 $11,876,799

 $3,536,910

Bid + CCOs

 $0

 $130,421

 $143,410

 $472,827

 $8,171,521

 $3,681,878

Comp To  date

 $0

 $130,421

 $0

 $338,026

 $366,438

 $3,240

This Month

08/01/18

10/04/17

11/01/16

09/25/17

01/10/17

09/04/14

Awarded

08/20/18

10/27/17

11/28/16

10/27/17

01/30/17

09/30/14

Approved

05/28/19

12/27/18

03/01/19

06/03/19

11/13/18

12/26/18

Est Comp

 0%

 25%

 0%

 44%

 95%

 0%

%Time

 0%

 51%

 8%

 8%

 69%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

Contract 

SSTG-P039-(036)E

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

NHP-X059-(056)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

620 S.BRADFIELD AVENUE

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

1750 EAST 4TH STREET,

SUITE100

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

SANTA ANA, CA 92705

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-55-17.0/17

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-22.5/25.7

Fed Aid

HM4

HB4N

HB4N

HB4N

HA22

Pgm Code

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN CITY OF COSTA MESA ROUTE 73

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

Description 

PROPOSE PARK AND RIDE LOT FOR A

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

INSTALL FIBER OPTIC CABLES & CCTVS

RESURFACING AC PAVEMENT ON FWY, &

Type Of Work

KANAAN CONSTRUCTION, INC

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

R.J. NOBLE COMPANY

Contractor

AZUSA CA 91702

ANAHEIM  CA 92804

SANTA ANA  CA 92705

SANTA ANA  CA 92705

ALPHARETTA, GA 30022

ORANGE  CA 92865

(626)334-5775

(714)520-4026

(714)641-4700

(714)641-4730

(678)232-2341

(714)637-1550

NAJM, ELIE

GILCHRIST, WILLIAM

NOWAK, JOHN

NAJM,ELIE

MUJTABA, ADIL

Resident
Engineer

 

(949)279-8826

(949)279-8438

(949)279-8511

(949)279-8826

(949)279-8397

 $1,147,639

 $509,373

 $1,652,778

 $1,505,443

 $833,255

 $6,376,408

Bid + CCOs

 $0

 $0

 $1,490,427

 $552,197

 $789,755

 $45,135

Comp To  date

 $0

 $0

 $2,460

 $193,023

 $0

 $4,200

This Month

06/11/18

03/23/18

09/19/17

02/15/18

01/20/16

12/01/17

Awarded

07/13/18

05/16/18

10/13/17

03/09/18

02/11/16

12/18/17

Approved

02/13/19

06/17/21

05/09/22

11/30/18

06/19/19

Est Comp

 0%

 0%

 0%

 47%

 100%

 35%

%Time

 0%

 0%

 0%

 36%

 95%

 1%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

12-0Q4604

12-0Q0904

12-0F04A4

12-0F03U4

12-0H2254

12-0M9604

Contract 

  

  

  

  

NHP-P073-(115)E

ACNH-P073-(126)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 SOUTH IRWINDALE AVENUE

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

3780 MANSELL RD #400

15505 EAST LINCOLN AVE

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

6533 MARINE

WAY,TRAILER #2

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

09/27/18

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

Fed Aid

HB1

HE12

HB71

HE13

HA22

Pgm Code

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

Description 

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

(949)470-0500

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

(949)279-8438

 $5,104,309

 $818,022

 $4,422,746

 $1,012,781

 $1,421,370

 $2,787,895

Bid + CCOs

 $4,715,398

 $760,101

 $160,137

 $864,137

 $1,284,323

 $1,240,843

Comp To  date

 $2,711

 $4,032

 $0

 $34,309

 $5,468

 $284,558

This Month

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

02/21/18

Awarded

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

03/20/18

Approved

02/14/19

07/23/19

07/24/19

11/20/18

11/09/20

05/17/19

Est Comp

 48%

 76%

 39%

 93%

 100%

 37%

%Time

 91%

 91%

 4%

 85%

 90%

 44%

% Work 

 

 

 

SUSPENDED

 

 

Message

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

Contract 

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

ACNH-X059-(076)

4 06-2 E -()

9062- E  -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/18 Statement of Ongoing Contracts as of 10/30/18

12District

12-ORA-91-8.9/16

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

Fed Aid

HB1

HA22

HA23

HA22

HB1

Pgm Code

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

Description 

INSTALL ADDITIONAL LIGHTING AT

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

IMPROVE OFF RAMP CORNER SIGHT

Type Of Work

POWELL COINSTRUCTORS INC

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

FONTNA  CA 92335

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

CORONA  CA 92883

(909)356-8880

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

(951)674-7352

NAJM,ELIE

GILCHRIST, BILL

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

Resident
Engineer

(949)297-8826

(949)279-8438

(949)279-8595

(949)279-8601

(949)279-8433

 

 $4,584,289

 $1,891,970

 $728,094

 $14,282,777

 $3,625,961

 $937,300

Bid + CCOs

 $4,508,620

 $445,256

 $571,785

 $14,786,811

 $3,499,759

 $0

Comp To  date

 $0

 $445,256

 $49,000

 $35,300

 $294,640

 $0

This Month

12/21/16

06/28/18

05/01/18

01/05/16

11/16/17

09/26/18

Awarded

01/11/17

07/25/18

05/16/18

02/03/16

12/26/17

10/22/18

Approved

11/30/18

03/25/20

11/20/18

02/28/19

10/31/18

Est Comp

 100%

 6%

 80%

 65%

 100%

 0%

%Time

 98%

 24%

 78%

 96%

 95%

 0%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

12-0M6104

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

Contract 

ACHS-NHX0-(907)3

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

HSST-P241-(006)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

26320 LESTER CIRCLE

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY T4

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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 $5,415,772 $201,771,654 $255,836,280

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

Fed Aid

HB4

HB1

Pgm Code

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

Description 

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

Type Of Work

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(626)960-9502

(626)960-9502

ZOKAI, FARID

Resident
Engineer

 

(949)279-8435

 $3,977,383

 $17,941,775

Bid + CCOs

 $0

 $15,747,918

Comp To  date

 $0

 $21,656

This Month

09/19/18

11/29/16

Awarded

10/09/18

12/21/16

Approved

10/24/19

Est Comp

 0%

 61%

%Time

 0%

 87%

% Work 

 

 

Message

12-0H0454

12-0M3504

Contract 

  

ACHS-IM40-(298)2

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET 15700 TUSTINE VILLAGE

WAY, #2

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0N0804

12-0N6404

12-0P3904

12-0R0704

12-0N78U4

12-0716U4

12-0M5204

12-0N9904

12-0N7104

12-0H2704

12-0J4004

Contract

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-35.0/35

12-ORA-5-/44.4

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0M5004

12-0H20U4

12-0Q4604

12-0Q0904

12-0F04A4

12-0F03U4

12-0H2254

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

12-0H0454

12-0M3504

Contract

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



12

District

 $833,255

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $255,836,280  $201,771,654

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $5,911,387

 $23,620,785

 $8,048,706

 $25,085,997

 $193,169,406

 Bid + CCO

 $4,899,191

 $3,959,658

 $3,659,896

 $9,217,235

 $180,035,675

 Work Comp

District Total:

Work completed this Period:  $833,255

-I-

-F-

-S-

-SH-
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